EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:57:26

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Incident Management, Analysis, and Reporting System (IMARS)
5. Unique Project (Investment) Identifier: 010-00-01-05-01-0018-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Incident Management Analysis and Reporting System (IMARS) will provide a Department of the
Interior-wide information collection, analysis, and reporting system for incident information. IMARS will provide
a common capability across all participating functional areas for capturing and reporting law enforcement and
security incident information to enhance DOI's ability to carry out its mission as the nation's principal
conservation agency. A rebaseline has been completed and approved by the DOI IRB on September 23,
2009. The IMARS investment addresses three principle threats: National Security - Law enforcement
officers (LEOs) and agents working in seven law enforcement programs distributed between five bureaus
nationwide lack the tools to perform various law enforcement activities (information sharing and intelligence
analysis of terrorism, drug cartels, etc.) which take place in the nations 1,672 sites and to protect 489 million
visitors annually. Because DOI has so many law enforcement responsibilities at so many sites across the
country, it is continually collecting information on people and events. Both actions and observations, criminal
and non-criminal, may have security implications, and these need to be recorded, reported, shared and
analyzed on multiple levels. Public Safety - DOI, the nations largest land-owner, has day-to-day law
enforcement responsibilities on 500 million acres of lands that it owns and manages. DOI has the
responsibility to prevent, detect, and investigate criminal activity that occurs on its lands. DOI must manage
safety and protection for the millions of visitors each year that use these lands, as well as for the thousands of
DOI employees that manage the resources, including monitor visitor use, manage crowds/traffic, and protect
natural and cultural resources. These responsibilities require the collection, analysis, management and
reporting of information.  Officer Safety - DOI LEOs, including corrections and investigations (appr. 6,500 ),
are at a far greater risk due to a lack of informaiton sharing on warrants and suspected individuals. IMARS
access will allow officers (including tribal), agents, and dispatchers to access departmental and national
databases from their immediate locations, thus significantly enhancing officer safety in the field. This
investment will enhance: - Detection and prevention of criminal activities - Protection of natural and cultural
resources.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

TO #982105V013/PID#  Labor Hour Y  2009-05-01 2009-05-01 2018-04-30 $2.6 * * * * *
INF982105Y013
TO # 08007C08001 Firm Fixed Y  2008-07-10 2008-07-14 2009-10-14  $0.1 * E i * &
Price
N10PC18117 - IMARS Firm Fixed Y  2010-04-19 2010-04-19 2014-04-18 $9.9 * * * * *
Stage 3 and Enterprise Price

Licensing - Niche
Technology - IMARS
System Services

IMARS Hosting and C&A Firm Fixed Y  2009-09-15 2009-09-15 2018-09-28 $25.3 & R & & &
Services - NBC IAA# Price
9-6340-A00-SOS-QE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task

orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2007 Resource % reduction of 0 reduction 5% reduction of Project delayed
Protection: illegal incidents illegal incidents precluding
Protect Cultural leading to leading to ability to
and Natural damage or loss damage or loss measure.
Heritage of Federal of Federal
Resources. property located property or
on DOI lands or private property
areas of interest located on DOI
lands or areas
of interest from
baseline year.
2006 Resource % reduction of 0 reduction 5% reduction of Project delayed
Protection: illegal incidents illegal incidents precluding
Protect Cultural leading to leading to ability to
and Natural damage or loss damage or loss measure.
Heritage of Federal of Federal
Resources. property located property or
on DOI lands or private property
areas of interest located on DOI
lands or areas
of interest from
baseline year.
2006 Resource % of DOI 0 facilities 5% more DOl  Project delayed
Protection: facilities that facilities have precluding
Protect Cultural have security security plans ability to
and Natural plans and and continuity of measure.
Heritage continuity of operation plans
Resources. operation plans. from baseline
year.
2008 Resource % of DOI 0 facilities 5% more DOI  Project delayed
Protection: facilities that facilities have precluding
Protect Cultural have security security plans ability to
and Natural plans and and continuity of measure.
Heritage continuity of operation plans
Resources. operation plans. from baseline
year.
2006 Serving % of cases 0 cases 5% Project delayed
Communities: adjudicated adjuncted improvement of precluding
Improve cases is ability to
Protection of successfully measure.
Lives, adjudicated
Resources, and from baseline
Property. year.
2007 Resource % of DOI 0 facilities 5% more DOl  Project delayed
Protection: facilities that facilities have precluding
Protect Cultural have security security plans ability to
and Natural plans and and continuity of measure.
Heritage continuity of operation plans
Resources. operation plans. from baseline
year.
2008 Serving % of cases 0 cases 5% Project delayed
Communities: adjudicated adjuncted improvement of precluding
Improve cases is ability to
Protection of successfully measure.
Lives, adjudicated
Resources, and from baseline
Property. year.
2008 Resource % reduction of 0 reduction 5% reduction of Project delayed
Protection: illegal incidents illegal incidents precluding
Protect Cultural leading to leading to ability to
and Natural damage or loss damage or loss measure.
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2006

2007

2007

2010

2009

2008

2009

Heritage
Resources.

Management
Excellence:
Increased

Accountability.

Serving
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

Management
Excellence:
Increased
Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased
Accountability.

Serving
Communities:
Improve
Protection of
Lives,

of Federal
property located
on DOI lands or
areas of interest

* % increase time
saved in
achieving
process,
customer,

and/or mission
goals.

s % of cases
adjudicated

* % increase time
saved in
achieving
process,
customer,
and/or mission
goals.

* Increase in
Electronically
reportable
NIBRS-complia
nt (FBI) Group
A incidents; #
NIBRS
compliant
Group A
reports/# of DOI
UCR equivalent
Group

* Increase in
Electronically
reportable
NIBRS-complia
nt (FBI) Group
A'incidents; #
NIBRS
compliant
Group A
reports/# of DOI
UCR equivalent
Group

* % increase time
saved in
achieving
process,
customer,
and/or mission
goals.

* Number of
Electronically
Reported Law
Enforcement

Incidents;

Table 1: Performance Information Table

0 time saved

0 cases

adjuncted

0 time saved

6.7%

6.7%

0 time saved

9973 reported

incidents

of Federal

property or
private property
located on DOI
lands or areas
of interest from
baseline year.

5% Project delayed
improvement in precluding
achieving ability to
business measure.
requirements
through the use
of IT.
5% Project delayed
improvement of precluding
cases is ability to
successfully measure.
adjudicated
from baseline
year.
5% Project delayed
improvement in precluding
achieving ability to
business measure.
requirements
through the use
of IT.
15% Project delay
prompted this
measurement to
move from 2009
to 2010. Target
measurement
date is
09/30/2010.
15% Project delayed
precluding
ability to
measure.
5% Project delayed
improvement in precluding
achieving ability to
business measure.

requirements
through the use

of IT.
12000 reported Project delayed
incidents precluding
ability to
measure.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Resources, and Increased
Property. information
accessibility
resulting in
higher
probability of
identification
and
apprehension of
offenders
2010 Serving * Number of 9973 reported 12000 reported  Project delay
Communities: Electronically incidents incidents prompted this
Improve Reported Law measurement to
Protection of Enforcement move from 2009
Lives, Incidents; to 2010. Target
Resources, and Increased measurement
Property. information date is
accessibility 09/30/2010.
resulting in
higher
probability of
identification
and
apprehension of
offenders
2009 Resource * Number of 84 reported 100 reported  Project delayed
Protection: electronically incidents incidents precluding
Protect Cultural reported ARPA ability to
and Natural Related Law measure.
Heritage Enforcement
Resources. Incidents; digital
information
crime analysis
of activities
resulting in
damage/loss of
irreplaceable
archealogical
resources
improves
protection
capabilities.

2010 Resource * Number of 84 reported 100 reported Project delay
Protection: electronically incidents incidents prompted this
Protect Cultural reported ARPA measurement to

and Natural Related Law move from 2009
Heritage Enforcement to 2010. Target
Resources. Incidents; digital measurement
information date is
crime analysis 09/30/2010.
of activities
resulting in
damage/loss of
irreplaceable
archealogical
resources
improves
protection
capabilities.
2009 Resource * Number of 1004 reported 2000 reported  Project delayed
Protection: electronically incidents incidents precluding
Protect Cultural reported Drug ability to
and Natural Related Law measure.
Heritage Enforcement
Resources. Incidents; digital
information
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
analysis of Drug
Activity
improves
control
capabilities,
such as more
effective
resource
deployment.
2010 Resource * Number of 1004 reported 2000 reported Project delay
Protection: electronically incidents incidents prompted this
Protect Cultural reported Drug measurement to
and Natural Related Law move from 2009
Heritage Enforcement to 2010. Target
Resources. Incidents; digital measurement
information date is
analysis of Drug 09/30/2010.
Activity
improves
control
capabilities,
such as more
effective
resource
deployment.
2006 Management * % improvement 48 Hours 5% Project delayed
Excellence: between between improvement precluding
Advance request and Request and between ability to
Modernization/ fulfillment. Fulfilment request and measure.
Integration. fulfillment from
baseline year
2007 Management * % improvement 48 Hours 5% Project delayed
Excellence: between between improvement precluding
Advance request and Request and between ability to
Modernization/ fulfillment. Fulfilment request and measure.
Integration. fulfillment from
baseline year
2008 Management * Increase in 4.5% 5.6% Project delayed
Excellence: Electronically precluding
Increased reportable ability to
Accountability. NIBRS-complia measure.
nt (FBI) Group
A incidents; #
NIBRS
compliant
Group A
reports/# of DOI
UCR equivalent
Group
2008 Management * % improvement 48 hours 5% Project delayed
Excellence: of services between improvement precluding
Advance delivered. Request and services ability to
Modernization/ Initial Delivery  delivered from measure.
Integration. Status (IDS) baseline year
notification that meet
customer
satisfaction.
2008 Management * % improvement 48 Hours 5% Project delayed
Excellence: between between improvement precluding
Advance request and Request and between ability to
Modernization/ fulfillment. Fulfilment. request and measure.
Integration. fulfillment from
baseline year
2008 Management * Number of 0 information 20 information  Project delayed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Excellence:
Advance
Modernization/
Integration.

2008 Management * *
Excellence:
Advance
Modernization/
Integration.

2008 Management * *
Excellence:
Advance
Modernization/
Integration.

2009 Serving * *
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

2009 Resource * *
Protection:
Protect Cultural
and Natural
Heritage
Resources.

2009 Management * *
Excellence:
Advance
Modernization/
Integration.

2009 Management * *
Excellence:

automated
information
exchanges
between
bureaus,
agencies, and
agency units.

Resources
required for
report
compilation;
time/cost saved
enables more
effective,
mission-focused
resource
utilization.

Increase in
Bureau and
Department
acceptance
(IMARS
Governance
Council votes)
of common
solution for law
enforcement
incident
reporting

lllegal incidents
leading to
damage or loss
of Federal
property located
on DOI lands or
areas of interest

Number of
electronically
reported Natural
Resource
Related Law
Enforcement
Incidents; digital
information
crime analysis
of activities
resulting in
damage to
natural
resources
improves
protection
capabilities.

Resources
required for
report
compilation;
time/cost saved
enables more
effective,
mission-focused
resource
utilization.

Decommission
instances of

exchanges exchanges precluding
ability to
measure.

3+ per law 10% decrease Project delayed

enforcement in resource precluding
entity requirement ability to
measure.

0 accaptance 5 acceptance  Project delayed

vote votes precluding
ability to
measure.

0 reported 20 per year Project delayed
incidents precluding
(Lacking ability to
reporting measure.

mechanism)

0 electronic 1 electronic Project delayed

reports report precluding
ability to
measure.

3+ per Law 10% decrease Project delayed

Enforcement in resource precluding
entity requirement ability to
measure.

140 instances 125 instances Project delayed
precluding
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
Advance NPS CIRS ability to
Modernization/ and/or CRIMES measure.
Integration. System
2010 Resource * * Number of 0 reported 50 reported Project delay
Protection: electronically incidents incidents prompted this
Protect Cultural reported Natural measurement to
and Natural Resource move from 2009
Heritage Related Law to 2010. Target
Resources. Enforcement measurement
Incidents; digital date is
information 09/30/2010.
crime analysis
of activities
resulting in
damage to
natural
resources
improves
protection
capabilities.
2010 Serving * * lllegal incidents 0 reduction 10% reduction Project delay
Communities: leading to prompted this
Improve damage or loss measurement to
Protection of of Federal move from 2009
Lives, property located to 2010. Target
Resources, and on DOI lands or measurement
Property. areas of date is
interest. 09/30/2010.
2009 Management * * Decommission 1 0 Project delayed
Excellence: DOS-Based precluding
Advance LawNet System ability to
Modernization/ measure.
Integration.
2010 Management * * Decommission 140 instances 125 instances Project delay
Excellence: instances of prompted this
Advance NPS CIRS measurement to
Modernization/ and/or CRIMES move from 2009
Integration. System. to 2010. Target
measurement
date is
09/30/2010.
2010 Management * * Decommission 1 DOS System 0 DOS System  Project delay
Excellence: DOS-Based prompted this
Advance LawNet System. measurement to
Modernization/ move from 2009
Integration. to 2010. Target
measurement
date is
09/30/2010.
2010 Management * * Resources TBD TBD Project delay
Excellence: required for prompted this
Advance report measurement to
Modernization/ compilation; move from 2009
Integration. time/cost saved to 2010. Target
enables more measurement
effective, date is
mission-focused 09/30/2010.
resource
utilization.
2011 Management * * Increase in 15% 50% Target
Excellence: Electronically measurement
Increased reportable date is
Accountability. NIBRS-complia 09/30/2011.

nt (FBI) Group
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2011

2011

2011

2011

2011

Resource
Protection:
Protect Cultural
and Natural
Heritage
Resources.

Resource
Protection:
Protect Cultural
and Natural
Heritage
Resources.

Serving
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

Resource
Protection:
Protect Cultural
and Natural
Heritage
Resources.

Management

A incidents; #
NIBRS
compliant
Group A
reports/# of
DOI UCR
equivalent
Group

Number of
electronically
reported Natural
Resource
Related Law
Enforcement
Incidents; digital
information
crime analysis
of activities
resulting in
damage to
natural
resources
improves
protection
capabilities.

Number of
electronically
reported ARPA
Related Law
Enforcement
Incidents; digital
information
crime analysis
of activities
resulting in
damage/loss of
irreplaceable
archealogical
resources
improves
protection
capabilities.

lllegal incidents
leading to
damage or loss
of Federal
property located
on DOI lands or
areas of interest

Number of
electronically
reported Drug
Related Law
Enforcement

Incidents; digital
information
analysis of Drug
Activity
improves
control
capabilities,
such as more
effective
resource
deployment.

Decommission

Table 1: Performance Information Table

50 electronic

reports

100 reported
incidents

10% reduction

2000 reported

incidents

125 instances

70 electronic
reports

1000 reported
incidents

15% reduction

5000 reported
incidents

70 instances

Target
measurement
date is
09/30/2011.

Target
measurement
date is
09/30/2011.

Target
measurement
date is
09/30/2011.

Target
measurement
date is
09/30/2011.

Target
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
Excellence: instances of measurement
Advance NPS CIRS date is
Modernization/ and/or CRIMES 09/30/2011.
Integration. System
2012 Resource Number of 1000 reported 1100 reported Target
Protection: electronically incidents incidents measurement
Protect Cultural reported ARPA date is
and Natural Related Law 09/30/2012.
Heritage Enforcement
Resources. Incidents; digital
information
crime analysis
of activities
resulting in
damage/loss of
irreplaceable
archealogical
resources
improves
protection
capabilities.
2012 Management Increase in 50% 60% Target
Excellence: Electronically measurement
Increased reportable date is
Accountability. NIBRS-complia 09/30/2012.
nt (FBI) Group
A incidents; #
NIBRS
compliant
Group A
reports/# of DOI
UCR equivalent
Group
2012 Resource Number of 70 electronic 75 electronic Target
Protection: electronically reports. reports measurement
Protect Cultural reported Natural date is
and Natural Resource 09/30/2012.
Heritage Related Law
Resources. Enforcement
Incidents; digital
information
crime analysis
of activities
resulting in
damage to
natural
resources
improves
protection
capabilities.
2012 Serving lllegal incidents  15% reduction.  20% reduction. Target
Communities: leading to measurement
Improve damage or loss date is
Protection of of Federal 09/30/2012.
Lives, property located
Resources, and on DOI lands or
Property. areas of
interest.
2012 Resource Number of 5000 reported 5500 reported Target
Protection: electronically incidents. incidents. measurement
Protect Cultural reported Drug date is
and Natural Related Law 09/30/2012.
Heritage Enforcement
Resources. Incidents; digital
information

analysis of Drug
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2012

2013

2013

2013

2013

Management
Excellence:
Advance
Modernization/
Integration.

Resource
Protection:
Protect Cultural
and Natural
Heritage
Resources.

Management
Excellence:
Increased
Accountability.

Resource
Protection:
Protect Cultural
and Natural
Heritage
Resources.

Serving
Communities:
Improve
Protection of
Lives,
Resources, and
Property.

Table 1: Performance Information Table

Activity
improves
control
capabilities,
such as more
effective
resource
deployment.

Decommission
instances of
NPS CIRS
and/or CRIMES
System.

Number of
electronically
reported Natural
Resource
Related Law
Enforcement
Incidents; digital
information
crime analysis
of activities
resulting in
damage to
natural
resources
improves
protection
capabilities.

Increase in
Electronically
reportable
NIBRS-complia
nt (FBI) Group
A incidents; #
NIBRS
compliant
Group A
reports/# of DOI
UCR equivalent
Group

Number of
electronically
reported ARPA
Related Law
Enforcement
Incidents; digital
information
crime analysis
of activities
resulting in
damage/loss of
irreplaceable
archealogical
resources
improves
protection
capabilities.

lllegal incidents
leading to
damage or loss
of Federal
property located
on DOI lands or
areas of

1100 reported 1200 reported

20% reduction.  25% reduction.

Target
measurement
date is
09/30/2012.

Target
measurement
date is
09/30/2013.

Target
measurement
date is
09/30/2013.

Target
measurement
date is
09/30/2013.

Target
measurement
date is
09/30/2013.
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2013

2013

2006

2007

2009

2012

2008

2010

2011

Management
Excellence:
Advance
Modernization/
Integration.

Resource
Protection:

Protect Cultural

and Natural
Heritage
Resources.

Management
Excellence:
Increased
Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased
Accountability.

Management
Excellence:
Advance
Modernization/
Integration.

Management
Excellence:
Increased
Accountability.

Management
Excellence:

interest.

Decommission
instances of
NPS CIRS
and/or CRIMES
System.

Number of
electronically
reported Drug
Related Law
Enforcement

Incidents; digital
information
analysis of Drug
Activity
improves
control
capabilities,
such as more
effective
resource
deployment.

% increase in
number of
significant
incidents

reported to the

watch office

% increase in
number of
significant
incidents

reported to the

watch office

% increase in
number of
significant
incidents

reported to the

watch office

% increase in
number of
significant
incidents

reported to the

watch office

Number of
Disparate DOI
Standard Law

Enforcement
Incident
Reporting
Forms

% increase in
number of
significant
incidents

reported to the

watch office.

% increase in
number of

Table 1: Performance Information Table

50 instances.

5500 reported
incidents.

0SIR

Reported/Recor

ded (Lacking
reporting/recordi
ng mechanism

0SIR

Reported/Recor

ded (Lacking
reporting/recordi
ng mechanism)

0SIR

Reported/Recor

ded (Lacking
reporting/recordi
ng mechanism)

10% more
incidents from
established
baseline
reported to the
watch office

7 report forms

0 SIR

Reported/Recor

ded (Lacking
reporting/recordi
ng mechanism)

5% more
incidents from

40 instances.

5600 reported
incidents.

5% more
incidents
reported to the
watch office

5% more
incidents
reported to the
watch office

5% more
incidents
reported to the
watch office.

15% more
incidents from
established
baseline
reported to the
watch office

1 report form

5% more
incidents from
established
baseline
reported to the
watch office.

10% more
incidents from

Target
measurement
date is
09/30/2013.

Target
measurement
date is
09/30/2013.

Project delayed
precluding
ability to
measure

Project delayed
precluding
ability to
measure

Project delayed
precluding
ability to
measure.

Target
measurement
date is
09/30/2012

Project delayed
precluding
ability to
measure.

Project delay
prompted this
measurement to
move from 2009
to 2010. Target
measurement
date is
09/30/2010.

Target
measurement
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Fiscal Year

Strategic
Goal(s)

Supported

Table 1: Performance Information Table

Measurement
Indicator

Measurement
Grouping

Measurement
Area

Baseline

Target

Actual Results

2013

Increased
Accountability.

Management
Excellence:
Increased
Accountability.

significant
incidents
reported to the
watch office

% increase in
number of
significant

incidents
reported to the
watch office

established
baseline
reported to the
watch office

15% more
incidents from
established
baseline
reported to the
watch office

established
baseline
reported to the
watch office

20% more
incidents from
established
baseline
reported to the
watch office

date is

09/30/2011

Target

measurement

date is

09/30/2013
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Integrated $0.2 $0.1 2008-10-01 2008-10-01 2009-11-06 2010-02-23 100.00% 100.00%
Baseline
Review
FYO06 Project $1.7 $1.7 2005-09-01 2005-09-01 2007-02-28 2007-02-28 100.00% 100.00%
Baseline
FY 10 $3.8 $2.1 2009-10-01 2009-10-01 2010-09-30 59.00% 64.00%
Stage 3 $3.5 $0.4 2009-11-17 2010-03-08 2011-07-14 13.00% 13.00%
Project $0.7 $0.7 2008-10-07 2008-10-07 2009-04-27 2009-04-27 100.00% 100.00%
Management
Planning
Services
FY 17 & & 2016-10-03 2017-09-30 0.00% 0.00%
FY 15 * * 2014-10-01 2015-09-30 0.00% 0.00%
FY 14 * * 2013-10-01 2014-09-30 0.00% 0.00%
FY 18 * * 2017-10-02 2018-09-30 0.00% 0.00%
FYO7 Project $15.3 $6.3 2005-09-05 2005-09-05 2008-06-20 2008-06-20 100.00% 100.00%
Baseline
FY 13 * * 2012-10-01 2013-09-30 0.00% 0.00%
Stage 4 2 & 2011-07-11 2011-09-30 0.00% 0.00%
FY 12 * * 2011-10-03 2012-09-30 0.00% 0.00%
FY 11 & & 2010-10-01 2011-09-30 0.00% 0.00%
FY 16 * * 2015-10-01 2016-09-30 0.00% 0.00%
FYO08 Project $6.1 $1.5 2007-10-01 2007-10-01 2009-04-10 2009-04-10 100.00% 100.00%
Baseline
FY 09 $2.8 $1.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
OMB $0.8 $0.2 2010-07-01 2010-06-30 2010-10-29 25.00% 25.00%
Accelerated
Production
Release
Candidate 1
(RC1) 500
user rollout
FY20 * * 2019-10-01 2020-09-30 0.00% 0.00%
FY19 2 & 2018-10-01 2019-09-30 0.00% 0.00%

* - Indicates data is redacted.
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